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ESTIMATE RUN 01/03/2008

ESTIMATE SUMMARY 11:35:23

CONTID: C15784R        ESTIMATE NO: 0008 PROG 2005

PCN: 15784R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Bridge Deck Rehab PERCENT TIME:

PROJECT NO: BR 109A-018                   

Bridge Deck Rehab

NAME OF ROAD: 109A

PROJECT COUNTIES: OTERO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 01/03/2008 DATE TIME STARTED 02/13/2007

10090 I-25 FRONTAGE ROAD DATE LET 01/11/2007 DATE WORK BEGAN

 DATE AWARDED 01/22/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 02/13/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,752,561.11 PARTICIPATING $ $ 55,486.59

AWARD PROJECT AMT: 1,561,305.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

116.67

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS100

89.60%

182,318.44

55,486.59

55,486.59

55,486.59

$

$

$

$

1,570,242.67

0.00

1,570,242.67

0.00

1,570,242.67

-23,419.59

0.00

1,546,823.08

0.00

AMOUNT DUE 1,546,823.08 55,486.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 55,486.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

140.0
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PCN: 15784R-BID   ESTIMATE RUN 01/03/2008

PROJECT: BR 109A-018                   ESTIMATE NO: 0008 11:35:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,270.000 1,270.000

SY  0.000 0.00

3.00000 1,270.000 3,810.00

202-00240  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 84.000 84.000

LF  0.000 0.00

7.50000 84.000 630.00

202-01130  
 

0015 SILT FENCE 70.000 70.000

LF  0.000 0.00

2.00000 70.000 140.00

208-00020  
 

0020 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

356.25000 4.000 1,425.00

208-00045  
 

0025 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200  
 

0030 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 197.770 197.770

TON 0.000 0.00

95.50000 197.770 18,887.04

403-34841  
 

0035 *EMULSIFIED ASPHALT (SLOW-SETTING) 130.000 120.000

GAL 0.000 0.00

3.00000 120.000 360.00

411-10255  
 

0040 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

2,194.00000 2.000 4,388.00

606-01370  
 

0045 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

925.25000 2.000 1,850.50

606-01380  
 

0050 *MOBILIZATION 1.000 0.907

L S 0.000 0.00

155,000.00000 0.907 140,585.00

626-00000  
 

0055 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

8,390.25000 1.000 8,390.25

626-01000  
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PCN: 15784R-BID   ESTIMATE RUN 01/03/2008

PROJECT: BR 109A-018                   ESTIMATE NO: 0008 11:35:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EPOXY PAVEMENT MARKING 76.100 76.100

GAL 0.000 0.00

378.75000 76.100 28,822.88

627-00005  
 

0065 *FLAGGING 600.000 460.000

HOUR 0.000 0.00

18.25000 460.000 8,395.00

630-00000  
 

0070 *TRAFFIC CONTROL INSPECTION 146.000 146.000

DAY 0.000 0.00

152.75000 146.000 22,301.50

630-00007  
 

0075 *TRAFFIC CONTROL MANAGEMENT 88.000 51.000

DAY 0.000 0.00

610.75000 51.000 31,148.25

630-00012  
 

0080 *FLASHING BEACON (SOLAR) 0.000 0.000

EACH 0.000 0.00

1,221.25000 0.000 0.00

630-80002  
 

0085 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000 0.900

EACH 0.000 0.00

305.25000 0.900 274.73

630-80335  
 

0090 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.000 2.700

EACH 0.000 0.00

712.50000 2.700 1,923.75

630-80337  
 

0095 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

916.00000 1.800 1,648.80

630-80338  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 54.000 40.500

EACH 0.000 0.00

91.50000 40.500 3,705.75

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 125.000 96.300

EACH 0.000 0.00

122.25000 96.300 11,772.68

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000 31.500

EACH 0.000 0.00

152.75000 31.500 4,811.63

630-80343  
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PCN: 15784R-BID   ESTIMATE RUN 01/03/2008

PROJECT: BR 109A-018                   ESTIMATE NO: 0008 11:35:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,017.75000 3.600 3,663.90

630-80358  
 

0120 *DRUM CHANNELIZING DEVICE 210.000 189.000

EACH 0.000 0.00

45.75000 189.000 8,646.75

630-80360  
 

0125 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 13.500

EACH 0.000 0.00

81.50000 13.500 1,100.25

630-80363  
 

0130 CONCRETE BARRIER (TEMPORARY) 854.000 768.600

LF  0.000 0.00

46.25000 768.600 35,547.75

630-80370  
 

0135 *TRAFFIC CONE 150.000 135.000

EACH 0.000 0.00

15.25000 135.000 2,058.75

630-80380  
 

0140 *CHANNELIZING DEVICE (FIXED) 225.000 136.800

EACH 0.000 0.00

51.00000 136.800 6,976.80

630-80391  
 

0145 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

630-85010  
 

0150 *TRAFFIC SIGNAL (TEMPORARY)(STATE FURNISHED) 2.000 1.800

EACH 0.000 0.00

6,106.75000 1.800 10,992.15

630-86820  
 

0155 F/A MINOR CONTRACT REVISIONS 95,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0165 F/A ASPHALT PAVEMENT INCENTIVE 900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 15784R-BID   ESTIMATE RUN 01/03/2008

PROJECT: BR 109A-018                   ESTIMATE NO: 0008 11:35:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A FUEL COST ADJUSTMENT 9,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0175 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0180 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0185 F/A QUALITY INCENTIVE PAYMENT 1,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0190 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0195 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0370 CONSTRUCTION TRAFFIC SIGN (SPECIAL) ADDITIONAL SPECIAL
SIGNS FOR WIDTH RESTRICTION

144.000 129.600

SF  0.000 0.00

22.00000 129.600 2,851.20

630-80344  
 

0375 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) OVERLAY 
OF DAMAGED FRONTAGE ROAD IN LAMAR

542.550 0.000

TON 542.550 55,486.59

102.27000 542.550 55,486.59

403-34741  
 

CAT 0200 $55,486.59 427,594.90CURRENT AMT 592,467.26 $$

CAT NO0300 STR. M-22-AY 

0200 *REMOVAL OF ASPHALT MAT (PLANING) 4,827.000 4,827.000

SY  0.000 0.00

3.00000 4,827.000 14,481.00

202-00240  
 

0205 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,127.000 1,033.000

SY  0.000 0.00

100.25000 1,033.000 103,558.25

202-00453  
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PCN: 15784R-BID   ESTIMATE RUN 01/03/2008

PROJECT: BR 109A-018                   ESTIMATE NO: 0008 11:35:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. M-22-AY 

0210 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 25.000 18.500

SY  0.000 0.00

77.00000 18.500 1,424.50

202-00460  
 

0215 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. 
M-22-AY)

33.600 33.600

SY  0.000 0.00

2,000.00000 33.600 67,200.00

202-00503  
 

0220 REMOVAL OF EXPANSION JOINT MATERIAL 510.000 510.000

LF  0.000 0.00

47.00000 510.000 23,970.00

202-00520  
 

0225 REBUILD PORTIONS OF PRESENT STRUCTURE (STR. M-22-AY) 33.600 33.600

SY  0.000 0.00

500.00000 33.600 16,800.00

210-00520  
 

0230 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 135.850 135.850

TON 0.000 0.00

175.00000 135.850 23,773.75

403-00720  
 

0235 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 822.090 822.090

TON 0.000 0.00

95.50000 822.090 78,509.60

403-34841  
 

0240 *WATERPROOFING (MEMBRANE) 1,340.000 1,340.000

SY  0.000 0.00

11.50000 1,340.000 15,410.00

515-00120  
 

0245 BRIDGE EXPANSION DEVICE (0-2 INCH) 420.000 420.000

LF  0.000 0.00

124.25000 420.000 52,185.00

518-01002  
 

0245 MATERIAL ALLOWANCE EXPANSION DEVICE 0-2" 0.000

LF  0.000 0.00

48.50000 0.000 0.00

0250 *POLYMER MORTAR END DAM 41.000 41.000

CF  0.000 0.00

641.00000 41.000 26,281.00

518-02100  
 

0255 *RAPID CURE SILICONE JOINT SEAL 126.000 126.000

LF  0.000 0.00

45.25000 126.000 5,701.50

518-03100  
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PCN: 15784R-BID   ESTIMATE RUN 01/03/2008

PROJECT: BR 109A-018                   ESTIMATE NO: 0008 11:35:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. M-22-AY 

0260 CONCRETE CLASS DT (DECK TOPPING) 110.000 90.500

CY  0.000 0.00

385.75000 90.500 34,910.38

601-03540  
 

0265 REINFORCING STEEL (EPOXY COATED) 1,610.000 1,610.000

LB  0.000 0.00

1.00000 1,610.000 1,610.00

602-00020  
 

CAT 0300 $0.00 465,814.98CURRENT AMT 483,261.10 $$

CAT NO0301 STR. L-21-CX 

0270 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. 
L-21-CX)

1.000 1.000

L S 0.000 0.00

95,675.75000 1.000 95,675.75

202-00495  
 

0275 *SANDBLASTING 7,486.000 7,486.000

SF  0.000 0.00

1.00000 7,486.000 7,486.00

202-05150  
 

0280 STRUCTURE BACKFILL (FLOW-FILL) 17.000 17.000

CY  0.000 0.00

166.00000 17.000 2,822.00

206-00065  
 

0285 *STRUCTURAL STEEL 275.000 275.000

LB  0.000 0.00

16.25000 275.000 4,468.75

509-00000  
 

0290 BRIDGE EXPANSION DEVICE (0-4 INCH) 107.500 107.500

LF  0.000 0.00

233.50000 107.500 25,101.25

518-01004  
 

0290 MATERIAL ALLOWANCE EXPANSION DEVICE 0-4" 0.000

LF  0.000 0.00

84.50000 0.000 0.00

0295 CONCRETE CLASS D (BRIDGE) 235.000 235.000

CY  0.000 0.00

638.00000 235.000 149,930.00

601-03040  
 

0295 MATERIAL ALLOWANCE STAY IN PLACE STEEL DECK FORMS 0.000

CY  0.000 0.00

71.64700 0.000 0.00
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PCN: 15784R-BID   ESTIMATE RUN 01/03/2008

PROJECT: BR 109A-018                   ESTIMATE NO: 0008 11:35:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. L-21-CX 

0300 *CONCRETE (PATCHING) (POLYMER) 8.700 8.700

CY  0.000 0.00

6,047.50000 8.700 52,613.25

601-06020  
 

0305 REINFORCING STEEL (EPOXY COATED) 68,265.000 68,265.000

LB  0.000 0.00

1.00000 68,265.000 68,265.00

602-00020  
 

0310 *BRIDGE RAIL TYPE 10M 383.000 383.000

LF  0.000 0.00

127.00000 383.000 48,641.00

606-11030  
 

CAT 0301 $0.00 455,003.00CURRENT AMT 455,003.00 $$

CAT NO0302 STR. L-26-H 

0315 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. L-26-H) 1.000 1.000

L S 0.000 0.00

37,649.50000 1.000 37,649.50

202-00495  
 

0320 REBUILD PORTIONS OF PRESENT STRUCTURE (STR. L-26-H) 1.000 1.000

L S 0.000 0.00

6,772.50000 1.000 6,772.50

210-00510  
 

0325 STRUCTURAL STEEL 1,456.000 1,456.000

LB  0.000 0.00

16.25000 1,456.000 23,660.00

509-00000  
 

0330 PROVIDE TEMPORARY SUPPORT 1.000 1.000

L S 0.000 0.00

43,701.75000 1.000 43,701.75

509-08100  
 

0335 BEARING DEVICE (TYPE I) 67.000 67.000

EACH 0.000 0.00

298.75000 67.000 20,016.25

512-00101  
 

0340 *CONCRETE SEALER 1,960.000 1,960.000

SY  0.000 0.00

5.75000 1,960.000 11,270.00

515-00400  
 

0345 CONCRETE CLASS D (SPECIAL) 2.000 2.000

CY  0.000 0.00

2,000.00000 2.000 4,000.00

601-03027  
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PCN: 15784R-BID   ESTIMATE RUN 01/03/2008

PROJECT: BR 109A-018                   ESTIMATE NO: 0008 11:35:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. L-26-H 

0350 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00020  
 

CAT 0302 $0.00 147,070.00CURRENT AMT 147,070.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

48,933.50000 1.000 48,933.50

620-00002  
 

0360 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,806.25000 1.000 23,806.25

620-00012  
 

0365 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,010.00000 2.000 2,020.00

620-00020  
 

CAT 0400 $0.00 74,759.75CURRENT AMT 74,759.75 $$

PROJECT TOTAL 55,486.59 $ 1,570,242.63CURRENT AMT 1,752,561.11 $$


